

Migrate Smarter, Not Harder

A Community of Practice Approach — Milestone-Based Invoicing

3x FASTER ADOPTION	40–60% COST REDUCTION	3 Platforms ONE TEAM	7 Milestones PAYMENT GATES
-----------------------	--------------------------	-------------------------	-------------------------------

MILESTONE PAYMENT SCHEDULE

ID	TIMING	MILESTONE	KEY DELIVERABLES
M1	Mo 2	CoP Infrastructure Established	Portal, governance charter, community cadence live
M2	Mo 3	AoA Evaluation Delivered	Platform comparison, TCO analysis, recommendation briefing
M3	Mo 4	Portfolio Assessment & Roadmap	Dashboard inventory classified, migration roadmap approved
M4	Mo 6	CoP Adoption Threshold	≥30 members, ≥75% office hours attendance, first showcase
M5	Mo 9	Pilot Migration Complete	≥20 dashboards accepted, self-service ratio >40%
M6	Mo 14	Full-Scale Migration Checkpoint	≥75% portfolio migrated, complex tier complete
M7	Mo 18	Decommission & Transition	100% portfolio resolved, CoP agency-sustained

● Phase 1 Mo 1–4 ● Phase 2 Mo 5–9 ● Phase 3 Mo 10+

STAFFING TIMELINE

LABOR CATEGORY	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Outcome-Based Invoicing: Hours accrue under T&M, but payment is gated by milestone acceptance. The CO authorizes invoicing upon verified delivery — combining T&M flexibility with FFP accountability.																		
Migration Architect																		
CoP Infrastructure																		

CLIN	TYPE	DESCRIPTION	GATES STRUCTURE
0001	BASE	CoP Enablement & Mgmt	M1, M4T&M
0002	BASE	AoA & Migration Architecture	M2, M3T&M
0003	BASE	Training & Enablement	M3, M5T&M
1001	OPT	Viz Dev — Standard	M5, M6T&M+Ceil
1002	OPT	Viz Dev — Advanced	M6, M7T&M+Ceil
1003	OPT	Data Governance	M7 T&M+Ceil

THE TEAM

Solutions Architect

Community Manager

Visualization Champions

Migration Architect

Training Specialist

Sr. Data Analytics ArchitectFractional

Knowledge Mgmt Specialist 1 FTE

BI Developer / Data Viz Engineer 2-3 FTE

Sr. Enterprise BI Architect 1 FTE

Technical Training Developer 1 FTE

PHASED APPROACH

● Phase 1 Mo 1–4

AoA Support & CoP Standup

Platform evaluation, portfolio assessment, CoP infrastructure.

● Phase 2 Mo 5–9

Pilot Migration & Enablement

Office hours, showcases, paired development. Leadership sees 'good'.

● Phase 3 Mo 10+

Scaled Migration & Execution

Optional CLINs activate. Self-sufficient + contractor-led.

SUCCESS METRICS

CoP Participation

Members, office hours, KB articles

Self-Service Ratio

Agency-led vs. contractor-led migrations

Cost per Dashboard

Benchmarked vs. traditional migration

Decommission Timeline

Tracking to full MicroStrategy exit

WHY US

Tri-Platform Fluency

Tableau, Qlik, Power BI/Fabric — no vendor bias.

CoP Model is Proven

Peers teach peers; we make it self-sustaining.

Built-In Demand Signal

Optional CLINs activate on evidence, not guesswork.

Zero Lock-In

All deliverables transfer to the agency.